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Moffett Field Naval Air Station

FFIDs: CA917002323800 and CA917002757500
Size: 3,097 acres
Mission: Provided support for antisubmarine warfare training and patrol squadrons

and served as headquarters for Commander Patrol Wings of the Pacific Fleet
HRS Score: 32.90; placed on NPL in July 1987
IAG Status: Federal facility agreement signed in September 1990
Contaminants: PCBs, petroleum products, DDT, chlorinated cleaning solvents, and heavy metals
Media Affected: Groundwater, sediment, and soil
Funding to Date: $76.6 million
Estimated Cost to Completion (Completion Year):  $92.9 million (FY2040)
Final Remedy in Place or Response Complete Date for BRAC Sites:  FY2005
Five-Year Review Status:   NA

Restoration Background
In July 1991, the BRAC Commission recommended closure of
Moffett Field Naval Air Station. The installation was closed on
July 1, 1994, and its activities were transferred to NASA.

Environmental studies since FY84 identified 34 sites at the
installation. Site types include landfills, underground storage tanks
(USTs), a burn pit, ditches, holding ponds, french drains,
maintenance areas, and fuel spill sites. Contaminants include
polychlorinated biphenyls (PCBs), petroleum products, DDT,
chlorinated solvents, and heavy metals. The installation was
divided into seven operable units (OUs). In FY90, initial site
characterizations were completed for 3 UST sites, and 14 USTs
were removed.

From FY90 to FY94, the installation removed four leaking USTs
from one site, removed USTs from a second site, conducted
groundwater remediation at three sites, and completed remedial
investigations (RIs) for OUs 1, 2, and 5 and one other site. The
installation also excavated and treated contaminated soil at one
site and removed contaminated soil from another.

During FY95, the installation completed a site inspection for one
site, RIs for OU6 and three other sites, feasibility studies (FSs) for
OUs 1 and 5, a Record of Decision (ROD) for no further action
(NFA) for seven sites, and a remedial action (RA) for one site.
The installation constructed and tested a bioventing treatment
system for one site, a soil vapor extraction system for another
site, and a recirculating in situ treatment system for a third site.
The installation also completed a Phase I ecological risk
assessment (ERA). In FY96, it initiated FSs for two sites and
OU6, signed a ROD, initiated remedial design (RD) for two sites,
and began a ROD for NFA and removed all inactive USTs from

one site. RD and groundwater treatment were completed for
one site. The installation also completed an environmental
business plan.

During FY97, the ROD for OU1 was signed, and the RD and RA
for Site 2 were completed. The FS for OU6 was also completed
along with a Phase II ERA. In FY98, the installation completed
construction of one RA at OU5. The Naval Air Manor property
was transferred to a neighboring city.

In FY99, the installation completed landfill consolidation (Site 2
into Site 1) and construction of a cap, and completed construc-
tion of an RA at the west-side aquifer plume. The FS was nearing
completion and preliminary RD efforts began on the Site 22
landfill. The basewide FS was completed, and the basewide ROD
went into development.

The installation completed a community relations plan (CRP)
and established an information repository in FY89. In FY94, it
formed a BRAC Cleanup Team and completed a BRAC cleanup
plan, which was updated in FY97. The installation converted
its technical review committee to a Restoration Advisory Board
in FY95.

FY00 Restoration Progress
Moffett Field continued innovative technology pilot studies that
include accelerating natural attenuation for the commingled
MEW plume. Closure reports were completed for numerous UST
sites. Some previously removed USTs will require site
remediation; closure reports will be developed once those actions
are complete. Field investigation of Northern Channel (Site 27)
was completed. Monitoring of ecological areas (Site 25) and
discussions for an interim remedial action in FY01 continued.

At Crows Landing, NFA RODs were signed for Sites 10, 12, 13,
14, 16, and 18. Site verification activities were initiated for the
sewer system (portion of Site 11).

Initiation of RA at Site 22 was delayed due to negotiations
between the Navy and the regulatory agencies. Negotiations were
completed and RA efforts have started. The OU6 FS was delayed
by negotiations between the Navy and the regulatory agencies on
Site 25 ecological risk issues. Negotiations on ecological risk
issues also delayed development of an RD for ecological areas.
Signing of a basewide ROD will be delayed until the OU6 risk and
FS issues are resolved. The estimated cost of completing
environmental restoration at this installation has changed
significantly because of technical issues.

Plan of Action
• Update 1989 CRP (Moffett Field) in FY01
• Develop site management plan in FY01 for deleting Moffett

Field from NPL
• Continue support of NASA/Navy memorandum of agreement

through redevelopment or until delisting
• Complete proposed plan (PP), ROD, and RD for Site 22

landfill (Moffett Field) in FY01
• Complete revised FSs, PPs, and RODs for Sites 11 and 17

(Crows Landing) in FY01 and FY02
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